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Locat1on 
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Copy to 

Umetco M1nerals Corporat1on 
Danbury, CT 

Messrs. 
J. F. Frost 
T. J. Kagetsu 

TECHNOLOGY 
Ar·,ea 

Ansvver1ng Letter LJate 

SubJECt. Env1ronmental at N1agara 

~Q~G·;-- M1 11 enbruch 

On Wednesday, June 25, 1986, Jack Kagetsu and I met w1th Don M1llenbruch 
to br1ng h1m up-to-date on the env1ronmental and other 1ssues 1n wh1ch we are 
1nvolved. Th1s letter 1s 1ntended to g1ve you the status of the act1v1t1es at 
N1agara Falls; Jack Kagetsu w1ll report on the other locat1ons. 

I am enclos1ng the 11 hand-out 11 that was used as the bas1s of our 
d1scuss1on. It conta1ns both the status summary and proposed act1on. 
add1t1on, I am enclos1ng Schedule A wh1ch l1sts those 1tems addressed 
11 Envnonmental Agreement (N1agara Falls) 11 between Stratcor and Umetco 
was also used 1n our d1scuss1on w1th Don. 

In 
1n the 
wh1ch 

The follow1ng comments perta1n to dec1s1ons made at the meet1ng and to 
1nformat1on rece1ved s1nce June 25. 

1. I have rece1ved the Transportat1on Perm1t Number from the South 
Carol1na Department of Health and Env1ronmental Control. I can now proceed to 
make arrangements for d1spos1ng of the rad1oact1ve mater1al through Chern 
Nuclear. 

2. D1 sposal of the 11 Super Sucker 11 dust was d1 scussed. It appeared that 
Stratcor, by ask1ng SCA to b1d on the d1sposal, was treat1ng the mater1al as a 
hazardous waste. Th1s would cost us more for d1sposal. I have sent you a 
copy of a letter to George Parker that addresses th1s and other 1tems. 

3. S1nce the 25th we have rece1ved the second b1d to remove the asbestos 
from the N1agara Plant. Th1s b1d was for $88,000 (Front1er Insulat1on 
Contractors) compared to the $49,700 (N1agara Insulat1ons). Unfortunately 
ne1ther b1d 1ncluded the approx1mately 900 feet of 8-1nch steam l1ne wh1ch 1s 
supported on a rack wh1ch carr1es the p1pe from N1acet to where 1t enters the 
ground. Reb1ds have been requested. 
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4. Don Millenbruch sa1d that a cash flow analys1s would not JUStlfy 
removal of the bo1lers from the bu1ld1ng on N1acet property. Therefore it was 
dec1ded to only arrange for d1smantl1ng of the two stacks. Because one of the 
guy w1res 1s broken 1t was suggested that we proceed w1th th1s at once. 

5. Cra1g Wentzel and I have d1scussed f1lling in the pond east of No. 6 
Furnace Room (L1nde Lake) . We have not agreed to a sat1sfactory plan at this 
t1me. 

6. It was decided that as each 1tem is completed I would draft a letter 
to Stratcor (or Elkem) wh1ch they would sign s1gn1fy1ng the work was completed 
to their sat1sfact1on. These letters would be included in the appropriate 
files. 

I w1ll keep you posted on the progress of the var1ous items. 

mau/ 
Enclosures 

Wfk~ 
?.~.~ansen 
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STATUS OF ENVIRONMENTAL, RECLAMATION AND TECHNICAL 
PROBLEMS AT THE NIAGARA FALLS FACILITY 

D. J. Hansen 

1.0 TERMINATION OF RADIOACTIVE LICENSE 

1.1 L1cense 210-0090 (Technology) Radioact1ve Sources 

June 25, 1986 

Status: All radioactive sources, Thorium chem1cals and crucibles, 
have been d1sposed of. Letter to New York State Department of Labor, w1th 
accompany1ng documentation, requesting termination of the license were 
ma1led to Dr. Kasyk on February 7, 1986. Robert Kelly vis1ted the s1te and 
took w1pe tests on February 28, 1986. 

Act1on: Inform Elkem Metals of wipe test results when available. 

1.2 License 950-0139 (Plant) Process1ng Columb1te Ores 

Status: Contam1nated soil south of Build1ng 166 on the Technology 
Complex was sent to Barnwell, SC and Uravan, CO. -Letter document1ng rece1pt of 
mater1al and request1ng terminat1on was mailed to Robert Kelly on August 17, 
1985. A second request for terminat1on was made to Dr. Bradley on Januar_y· 31, 
1986. Robert Kelly attempted to obta1n conf1rmat1on samples on February 28, 
1986 but was unsuccessful due to the ground being frozen. He returned on March 
20, 1986 and successfully obtained samples of the area. 

Act1on: When State completes analysis of the samples we w1ll be able 
to proceed with reclamat1on of the area (see Elkem below). However the l1cense 
may not be terminated unt1l add1tional rad1oact1ve waste 1s disposed of (see 
radioact1ve waste below.) 

1.3 License 955-0139 (Plant) Rad1oact1ve Sources 

Status: Cs source for Bin Level ind1cator was returned to the 
manufacturer 1n 1st half of 1985 by George Parker. State was notified. 

Action: License still in Umetco's name. Should request a w1pe test 
be completed to assure term1nat1on of License. (Note: Stratcor still has a 
source to cal1brate VAl X-ray unit). 
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Work Status 

2.0 RECLAIM ELKEM PROPERTY 

Status: R. J. Klotzbach wrote a letter to John Oxaal on August 6, 1984 
agree1ng to re-excavate areas beh1nd Bu1lding 166, install permeable liner, and 
backfill w1th gravel. 

Act1on: When State g1ves the okay to allow unrestr1cted use of the area 
the above work should be contracted and completed. A letter should be wr1tten 
to Elkem indicat1ng our 1ntentions. 

3.0 REMOVE LOW LEVEL RADIOACTIVE WASTE FROM NIAGARA SITE 

3.1 VAl Slag - East of No. 6 Furnace Room 

Status: 75.5 tons of mater1al was sent to the SCA Hazardous Waste 
D1sposal S1te on June 18, 1986 at a cost of $179/ton = $13,500. 

Action: Letter to NY State Department of Labor w1th 
documentation. 

(a) 

(b) Later in the year the NY State Hazardous Waste Tax must 
be pa1d. 

3.2 Radioact1ve Illmen1te 

Status: One hundred th1rty (130) 55-gallon drums of 1llmenite was 
sent to SCA on June 19 and 20, 1986 at a cost of $14,200. 

Act10n: (a) Letter to NY State Department of Labor with 
documentation. 

(b) Later in the year the NY State Hazardous Waste Tax must 
be paid. 

3.3 Slag and Soil from No. 30 Furnace plus Radioact1ve Samples 

Status: A check for $500 along w1th a Proof of L1ab1l1ty was sent to 
the State of South Carolina to obtain a Transportat1on Permit. Paper work was 
1n1t1ated to alter the UCC Contract w1th Chern Nuclear Systems Inc. to enable 
them to act as brokers for th1s work. 

Action: After the Transportat1on Permit 1s obta1ned, arrange for 
Chern Nuclear to send a Broker to Niagara Falls (probably mid-August) to prepare 
the mater1al for transport to Barnwell. Forward documentation of receipt of the 
material to the New York State Department of Labor. 
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Work Status 

4.0 ESTABLISH BASELINE ENVIRON~~CNTAL CONDITION OF YARD - EAST AND NORTH OF THE 
NIAGARA PLANT 

4.1 Rad1ation Survey 

Status: Memo 1ssued May 15, 1986. 

Action: None required. 

4.2 So1l Sample Analys1s 

Status: Nine compos1te soil samples were analyzed for EP Tox1city, 
13 Pr1or1ty Pollutants, and PCB's. A memo was issued June 15, 1986. 

Act10n: None required. 

4.3 Lake "L1nde" 

Status: Water samples were analyzed. V. L. Gustavson was 1nformed 
in a letter dated April 23, 1986 that the qual1ty was okay. Samples of s1lt 
from the lake bed showed no pollut1on (memo June 15, 1986). 

Act1on: L-Tec has begun to grade the area with f1ll from higher 
ground. Arrangements must be made to dra1n the sect1on on Umetco property and 
to grade 1n conJunctlon with L-Tec. 

5.0 ASBESTOS REMOVAL 

Areas include Elevator Shaft, Build1ng 111, old Boiler House and Storeroom 
for asbestos. 

Status: B1ds have been solicited. Two have responded. 

N1agara Insulat1ons - $49,700. 
Front1er - Pend1ng 

Act1on: Arrange and superv1se removal by low b1dder. 

6.0 REMOVAL OF STACKS AND BOILERS FROM NIACET 

Status: Quote from N1agara Insulations to remove and scrap two bo1ler 
stacks was $1,400. 

Quotation on bo1ler removal 1s pend1ng. 

Action: To arrange and supervise removal. (Note: One guy wire has 
snapped and the removal of the stack should proceed 1mmed1ately.) 
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Work Status 

7.0 SURPLUS EQUIPMENT 

7.1 Laboratory Equ1pment and Off1ce Equipment 

Status: Equipment and office supplies stored 1n Building 111 and the 
garage was let for bids on 11 take all, as is, where is 11 basis. J. Mercer of 
Buffalo agreed to $10,000 for equ1pment but dropped to $3000 after learn1ng 
that the h1gh bidder had withdrawn. Investment Recovery dec1ded not to 
accept. 

Act 10n: Continue to cooperate with Investment Recovery. 

7.2 Surplus Automob1les 

Status: Requested forms from Investment Recovery. 

8.0 PATENTS 

Status: Transfer of patents to Stratcor 1s completed. Patent 
Applicat1ons on Roast1ng and Heap Leach1ng of UCAR Vanadium Ore have been 
wr1tten and submitted. 

Act10n: Prepare f1nal draft of Patent Appl1cat1on on 11 Burn1ng Flex1coke 11 

in conJunctlon w1th N. Balmer in early July. Answer ObJeCtlons from Patent 
Exam1ner on above and recent appl1cat1on by D. 0. Sk1les. 

9.0 FILES 

9.1 Technology Technical F1les 

Status: Personal f1les (Niagara and Grand Junction) and Market1ng 
and Sales Development departmental f1les have been comb1ned accord1ng to top1c. 

The uranium sect1on has been incorporated 1nto the N1agara 
Falls Technology f1les and 1s boxed for sh1pment to Grand Junction. 

Action· Gold and silver w1ll be completed and boxed by July 15. 
Vanad1um and tungsten require cons1derable work. 

9.2 Active F1les 

Status: Files on env1ronmental and radioact1ve licenses are st1ll 
on-going. 

Act1on: F1les must be maintained unt1l l1cense terminat1on and then 
should be transferred to J. Frost at Grand Junction. 
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Schedule A 

N1agara Falls, New York 

Oescr1ption of the Work 

Work to be Done 

A. ~eplace, retrofill or 

~1spose of PCB con­

ta1ning transformers, 

capacitors and d1s­

pose of cleanup mate­

ra1ls. 

B. Complete halide 

scrubber. 

C. 01 spose of chrome /L . . l. t:ful . / 

OXlde ~~ 

D. R~~ove globar elevator 

asbestos. 

Est1mated Cost M$ 

200-.250 

100 

8-10 

12-15 

E. D1spose of h1 anhmony A J!r1: ,(_. 

tungsten. ~ 
15-.25 

F. D1spose of sample cans 

G. Sample, test and d1spose 

of, if necessary, super­

sucker dust. 

H. Yard area sampl1ng and ~ 1J~( 

cleanup, 1f necessary. ~· 

I. Dra1n a~d f1ll Lake L1nde 

J. Clean up rad1oactive areas 

of plant. 

15-25 

5-75 

25- ? ()ng) 

25-50 

25-50 

Estimated Completion Date 

8/86 

8/86 

6/86 

8/86 

10/86 

10/86 

10/86 

~/87 

12/86 

B/86 
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